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Executive Summary

The reporting period is from October through December 2001, of Year-3 activities of the Integrated Food Security
Program (IFSP).

During this quarter, CARE received 115,150 M/T Title II wheat which was handed over to GOB for monetization.
The process of monetization is in progress and it is expected that the sale proceeds will be credited to CARE
account within the stipulated time. The monetized amount will be used for FY 2003 (fourth year of DAP) IFSP
activities.

The Road Improvement Unit of BUILD Component has completed 285-km road. CARE and LGED conducted
Preliminary Scheme Design (PSD) survey and presurvey for 23 AS roads (out of 88 roads) of FY 2002.
Environmental monitoring at different stage like effect monitoring, impact monitoring, on going monitoring etc
were conducted during this period by field offices for both FY 2000 and FY 2001 AS roads. LGED revised the
district rate schedule all over the country. Estimation and funding for 88 AS roads for FY-2002 were completed.
Final status report of 47 AS schemes and 50 structure schemes of FY 2001 were prepared after satisfactory
completion. 126 roads were selected for establishment of road side tree plantation for FY 2002 — 2004 and
proposals were prepared accordingly.

During this reporting period, the targeted activities of the Capacity Building Unit were accomplished in 153 unions
including 50 of the 3rd phase. The project arranged a three-day orientation session for 50 Chairmen from the newly
selected unions (3™ phase). At the three day orientation the Chairmen were successful in influencing the
Government to issue a circular which engaged the UP Chairmen to undertake Test Relief projects and to form PIC
in their unions without the involvement of local MPs. The project has undertaken different activities such as a
documentary film on community resource mobilization initiatives by the UP and community members, calendars
for Union Parishads and audio cassettes for distribution to the community places.

The Flood Proofing Component plans to implement its activities in 225 villages of 11 Upazillas in FY 2002. During
the period the project was mostly devoted to finalize plan and preparatory activities of structural interventions. The
major activities involved: completed negotiation sessions with community, pre-survey of structural interventions,
NOC collection, completion of VSIEE and education sessions on flood preparedness and health nutrition,
beneficiary training on winter home gardening etc.

Apart from the ongoing project interventions, a few monitoring and study related activities were initiated and some
were completed during this reporting period.

The DMP project was fully engaged to implement its regular activities at different levels, undertook and completed
a response project in the Tornado affected areas in the northern region of the country. Provided training to enhance
the capacity of the partner NGOs and reactivate the Disaster Management Committee. DMP has developed an
organizational capacity assessment tools and methodology to assess capacity and identify the strength/weakness of
of PNGOs. To enhance the countrywide communication DMP has procured 25 nos HF radio land stations for its
PNGOs. The project has undertook a study by outside expert to generate information on existing cyclone shelters in
Bangladesh

DMP along with the PNGOs have assisted the Union Disaster Management Committee to prepare 11 Union Action
Plan.

SHAHAR component infrastructure activities has almost been completed with 10 schemes pending for minor
rectification. Planning for hard component for 4 pourashavas are going on. Quarterly review of PNGO activities
was made. CARE field office, pourashavas and PNGO representatives took part in this review process. The
environmental screening of the IGA are being done. During the period the project undertook different major
activities like holding courtyard sessions on HHN, counseling and follow up of pregnant mothers etc. A base line
of HHN through participatory monitoring and evaluation approach has been conducted.
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During this quarter, the M&E unit completed the preparatory activities of Socio-economic baseline survey for
BUILD component. Data collection of annual seasonal and time series survey for FPP and SHAHAR were
completed. Case studies on SHAHAR project interventions were documented and finalized. Finalized IFSP result
framework and refinement of indicator performance tracking table.

Environmental unit conducted effect and impact monitoring of FY2001 and FY2000 schemes/sites for completed
works of BUILD, FPP and SHAHAR components. The environmental assessments of FY 2002 schemes was also
completed

Arsenic assessment in all the existing tubewells of FPP and SHAHAR areas has been done with the assistance of
local experts.
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1.0 Program Coordination

Title IT wheat shipment:

During this reporting period, CARE-Bangladesh received 115,150 M/T Title II soft white wheat of AER level for
FY 2002 for 100% monetization. The whole quantity of wheat arrived in Bangladesh on November per three
vessels namely MV. Cynthia Fagan (35,500.00 M/T), M.V Alfios (55,500.00 M/T) and MV. Overseas Harriette
(24,100.00).

CARE turned over the quantity of wheat to Ministry of Food for monetization and notified Title II arrival date in
Bangladesh to them. The monetization process is underway. The monetized amount will be used as fund for various
activities of IFSP in the fourth year of DAP (FY 2003).

FY 2001 CSR4 submission:
As per the FFP/BHR guidelines of CSR4 submission, CARE submitted CSR4 of IFSP for FY 2001 to local USAID

by December 31, 2001. The FY 2001 CSR4 of IFSP covers the progress and achievement of FY 2001 and resource
request for FY 2003 and 2004 of DAP.

Program Review meeting with USAID/ LGED and CARE

A review meeting with USAID/ LGED and CARE was held on October 18, 2001 at LGED - HQ and the following
decisions were taken in the meeting.

Penalty will be imposed on the AS Schemes which would not be completed within 31* October, 2001.

LGED — HQ will instruct the concerned Executive Engineers to expedite the process of FSR for the remaining
maintenance schemes for FY 2000-2001.

Assistant Engineers for the vacant positions in different IFSP districts would be posted shortly.

Piloting activities of FPP which is planned for fourth and fifth year in the sea surge areas (Burgona/Bhola) will be
cancelled.

Few points of audit findings for FY 2000 have been discussed. LGED has replied over the audit objections. It has
been decided that LGED will take proper attention and monitoring on the financial aspects.

LGED will expedite with the Ministry to release rest of the GOB contributions for FY 2002.

2.0 Building Union Infrastructure for Local development (BUILD)

Introduction:

The BUILD component implements two major activities: Capacity Building of Union Parishads and Road
Improvement Activities. The Capacity Building Activities include interventions for the enhancement of capacity of
locally elected bodies (LEBs), stakeholders and communities in local governance and Road Improvement Activities
include the improvement of roads through Aggregate Sand technology, protection of side slopes and road side tree
plantation by destitute rural women.

During the reporting period, September through December, 2001, the activities performed by the BUILD project
are summarized below:
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Capacity Building Intervention:

This report will focus mainly on the activities accomplished in 153 unions including 50 unions selected for the third
phase. As reported in the previous quarterly progress report, UPWARD activities ended at the end of last quarter,
therefore they are excluded from the project.

Accomplishment of Major Activities (shown as milestones in the previous quarter): Accomplishments of the
major activities that were targeted during this reporting periods are summarized below:

An orientation to newly selected UP Chairmen: The project arranged a three-day orientation session to 50
Chairmen from the newly selected unions (third phase). The session was inaugurated by the Director General of
Comilla BARD and CTO/USAID, Dhaka. Teachers from the University of Dhaka, Ministry of Local Government,
Cabinet Ministry, National Institute of Local Government (NILG), and senior staff of Capacity, BUILD facilitated
the session in two batches. This was an intensive orientation on local government issues, problems and capacity.

Influencing Government Policy: After the three day orientation the Chairmen were encouraged by the support
being offered to set up transparent system of local government. They became enthusiastic and confident enough to
discuss an issue with representatives of Ministry of Cabinet, Local Government, and DG, Comilla BARD. It was
about a recent circular that was issued by the Ministry of Disaster Preparedness and Relief. The circular was issued
on December 4, 2001 where it was mentioned that from now onward the UP Chairmen would undertake Test Relief
(TR) projects and form the Project Implementation Committee (PIC) in their Unions with prior permission from the
Members of Parliament (MPs) of the respective constituency. This was seen as an interference of Members of the
Parliament. They (UP Chairmen) expressed their dissatisfactions on this decision. On request from the UP
Chairmen, a session was allocated to brainstorm to find possible ways to overcome it.

Finally all Chairmen decided to write jointly to the Prime Minister. They also decided to hold a Press Conference at
the Press Club in Dhaka after the orientation sessions. Accordingly at the end of our orientation session they wrote
an application to the Prime Minister where 44 Chairmen appended their signatures and consequently held a Press
Conference at the Dhaka Press Club which was published in the Newspaper " The Azker Kagoz".

This initiative resulted in a circular issued from the Ministry of Disaster Preparedness and Relief confirming that
effective February 1, 2002, the previous circular about MPs' involvement in TR project has been suspended until
further notice.

It was an excellent advocacy initiative taken by the UP Chairmen and changed the Government decision that was
taken to disempower the local Government institution. The BUILD project will continue to encourage the UP
Chairmen to share this information and to take similar steps by the elected representatives.

Staff training on conflict management, facilitation skills, M&E software, and IGA management and
implementation: The conflict management training has not yet been held. It will be held sometimes in April 2002.
The facilitation skill training for the Project officers and Assistant Project Officers took place in December 2001.
There were about 25 participants. The M&E software training for the Technical Officers was held in December
2001. A training on IGA/FGA management was organized in December 2001 for all the Project Managers (PM)
and Assistant Project Managers (APMs) of five field offices.

Staff training on Multi-media projector: A one day training was arranged for 20 project staff at different levels
of two field offices with an objective to ensure maximum utilization of the projectors in the project areas without
much support from the field offices.

Projection of a Drama on a private TV channel: The project has developed a TV drama "Muktir Din Rat" which
was broadcast on the national Television (BTV). The theme of the drama is " the reality faced by the female elected
representatives". The same drama has been broadcast by a private TV channel - Ekushe TV during this reporting
period.
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Development of a documentary on community resource mobilization initiatives by the UP and community
members - An example of replication: As planned, the project has developed a documentary on the community
resource mobilization by the local elected bodies involving the community members. The theme of the
documentary is "to show the target audience (local elected bodies, community members, local government
researchers, programmers, government officials, NGOs, and policy makers) how best practices can be
replicated through project interventions".

In 1998 we sent the UP members and chairmen of the then pilot project UPWARD to a union in the country where
the local elected bodies (LEBs) on their own initiative have undertaken many community development projects
with the support from the community people. Tree plantation, poultry etc. are the exemplary and replicable
practices of that union. As the LEBs of our pilot project were exposed to these types of best practices they also
undertook similar projects in their own areas. This initiative has been recognized and appreciated by the
government. In the follow on project we again arranged exposure visits for the LEBs to the pilot project areas to see
the best practices. This has brought an outstanding result in the ongoing project. In many unions the LEBs have
undertaken community development projects ensuring community participation. This mechanism of replicating the
best practices has been one of the successful endeavors of the Capacity component of IFSP and our Video Unit has
documented it. The Ekushe Television (ETV) has shown their interest to broadcast this documentary. The project
has already submitted the documentary to ETV.

Development of calendars: As a part of the awareness activities the project has produced 45,000 one-page
calendars for the community stakeholders, 3500 six-page calendars for the UPs (Uinon Parishads) and 500 desk
calendars for the officials. All these calendars contain the educational messages on the strengthening of local
government institutions.

Development of Audio Cassettes: During the reporting period the project has developed 2,000 audio cassettes to
distribute among the tea stall keepers, saloons, hotels, village clubs etc. in the community of 153 Union Parishads
so that they can play them (cassettes) during the market days and any gatherings. There are about 13 songs in each
cassette and once these were broadcast in the Radio Bangladesh under a six month series program. All the songs are
written with educational messages related to local government and have been sung by the renowned singers in the
country. The cassettes were distributed through the Union Parishads.

Accomplishment of other Activities as per the Annual Project Plan:

Interactive Meetings at Courtyard: The community members have a desire to have regular interactions with the
local elected representatives. Unfortunately there is no such mechanism to hold regular interactions between these
two groups. CARE, through its Capacity, BUILD project, has established a mechanism by holding courtyard
meetings in each of the 1,377 wards of 103 Unions.

Targeted Actual Male Female Total VG Male | VG Female
Sessions Sessions participants participants participants * *
*Cumulative * * * *

1,866 1,454 23,617 18,538 42,155 7,354 10,500
100% 78% 56% 44% 100% 41% 59%

The above table indicates that at the community level the interactive meetings are held almost on a regular basis
where both the elected representatives and people from different sections accumulate and discuss about their
problems in general. However, the total number of sessions held is not up to the mark compared to the targeted
sessions. The reasons behind it are that the Ramadan and Eid-ul-Fitar. This attempt has enabled the UP office
bearers to resolve many social and development problems as well as share the decisions they usually make in the
Union Parishads. It has been observed that in most of the male and female UP office bearers of the 1* phase unions
(50) are now confident to conduct the courtyard sessions and resolve different problems with minimum assistance
from CARE staff. In the 50 unions of 1% year the LEBs, during this reporting period, have resolved 336 problems
and they have addressed many community needs. Of these 336 problems 50% are related to local social issues like
local conflicts, 34% are related to development issues, 11% related to personal problems like dowry, polygamy etc.,
and the rest 5% problems are related to personal needs like, issuance of certificates.
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UP Monthly Meetings and attendance of UP Members: During this reporting period project staff targeted 336
UP meetings to attend and observe the way of meeting conduction. However, due to Eid vacation, political unrest
etc. project staff could not attend all the meetings they rather attended 274 meetings which is 82% of the total
meetings. Below is the table showing the UP Monthly meetings held under five field offices during this reporting
period and the rate of UP members attendance:

Name of Field | Target of the Actually held Attendance of Male | Attendance of
Offices monthly members Female members
meetings
Rajshahi 85 59 461 150
Rangpur 81 70 548 165
Bogra 56 54 395 139
Mymansing 72 57 328 95
Jessore 42 34 177 68
Total 336 274 1,909 617
Percentage 82% meetings 77% male UP 75% female UP
held members attended members attended

Compared to last quarter status, a significant increase in attendance has been observed in this quarter in the areas of total
number of actual meetings held and female and male members’ participation. In the last quarter the status was; actual meetings
held 76%, male members’ attendance 58%, and female members’ attendance 55%.

GO/NGO Coordination Meetings: One of the successful activities of the capacity ,BUILD component is the
GO/NGOs coordination meeting. It has now been a regular practice in most of the cases that the UPs hold
GO/NGOs coordination meeting. Through this meeting both the NGOs, GOs and UPs are being benefited. In these
three months period the some of the targeted meetings of GOs and NGOs were not held due to post election
political disturbances in some of the Unions.

However, the following table shows the status of the meetings held during this period including the number of
participants attended. Compared to last quarters’ report it appears in this report that though the number of actual
meetings remained same but the number of participants have increased in case of both GOs and NGOs.

Field offices Target Actual Attendance of the stakeholders
GO NGO
Rajshahi 7 2 19 13
Bogra 20 16 179 112
Rangpur 7 5 40 31
Mymansingh 14 10 73 47
Jessore 9 4 8 21
Total: 57 37 319 224
Percentage 65% targeted | Last quarter’s | Last  quarter’s
meetings have | report: 261 report: 200
been held

In these 37 meetings a total of 176 decisions were made. The decisions are related to pesticides, seeds, role of
Block Supervisor, primary education, TLM, health and sanitation, loan disbursement by the NGOs, celebration and
observance of national days etc.

UP Budgeting & Financial Management: 103 UPs of the first and second phases developed their budgets before
this reporting period and that have been well documented. It has also been observed during our regular monitoring
that almost all the unions had held pre-budget meetings where maximum LEBs were present.

Standing Committees of UP: Compared to last quarter’s status the standing committee meeting has been
improved. It is one of the challenges for the project to activate the standing committees in all the unions. In fact,
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functioning of standing committees depend on the number of projects available for the respective committees and
also the leadership of the individual committee chairperson.

Development Planning and Management/Project Implementation Committee ( PIC):

Compared to last report the number of PICs have increased during this reporting period. It means the UPs have
undertaken more projects this time. A total of 75 PIC meetings held compared to 62 during the last quarter.
However, involvement of female members as Chairpersons has to be increased. Below is a table that describes the
number of PIC meetings held etc.

Field Offices PIC meetings Participants
Actual Male Female
Rajshahi 3 5 3
Jessore 0 0 0
Rangpur 49 63 11
Bogra 23 65 35
Mymansing 0 0 0
Total: 75 133 49

Local Development Initiatives: In the last three months 3,808 community initiated projects have been
implemented by the LEBs involving the community members. In these projects about 5,263 community members
have participated. The following table shows the number of projects, types and participants.

Field offices | Own #Hof
initiated Beneficiaries/ Types of Project / activities.
dev.prog. participants.
(local level)

Rajshahi 3,239 1,867 Roadside tree plantation, samitee formation, culvert, water sealed latrine
etc.

Jessore 14 748 Tree plantation, winter vegetable gardening at roadside etc.

Rangpur 66 1,433 Goat distribution, contribution for gallbladder operation, marriage ,
contribution for examination, construction of flag stand, VG list
preparation, van distribution, mosque and tamples maintenance etc.

Bogra 264 1,483 Roadside tree plantation, society group formation etc.

Mymansingh | 243 732 Goat rearing, poultry, ring culvert set up, grocery shop, society formation
etc.

Total: 3,826 6,263

C. Major activities planned for the next quarters/Milestones: A list of the major activities to be
undertaken during the next quarter in given below:

PN kD=

Ne)

Rights based training to about 175 staff
IGA/FGA training to POs and APOs
Training to 50 UP Secretaries
Advocacy meeting with the donors
Advocacy group members meeting
Completion of District, Upazila and Union Inception sessions
Arrangement of exposure visits for the counterpart officials and LEBs
Arrangement of projection of a documentary on the ETV

. Staff’s Mid-term performance evaluation

10. Completion of Monitoring Report covering all the interventions
11. Completion of stakeholders database
12. Completion of LEBs database

13. Conduction of a case study

14. National advocacy workshop
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Road Improvement Activities:

During October to December 2001, the major Road Improvement related activities performed by the project are as
follows:

Implementation of AS Road in FY 2001

Out of 339 km in 77 roads (target revised due to shifting some roads from FY 2001 to 2002), total 285km has been
completed fully. Implementation works in different layers was on going for the remaining roads. Efforts were
provided to ensure qualitative construction and progress of work through close monitoring.

Revision of Rate for Different Items of AS Road in FY 2002

LGED revised the district rate schedule all over the country at the beginning of October 2001 and it was obvious to
revise the rate of different items of AS road. After revision of rate for all participating districts, it was circulated to
field offices for use.

PSD, BEE, BEA and Pre survey for FY 2002 AS Road

Preliminary Scheme Design (PSD) and Pre survey for the rest 23 AS roads (out of 88 roads) of FY 2002 have been
conducted at the field level jointly by CARE and LGED technical staff during this period. To ensure sustainability
of the development Brief Environmental Examination (BEE) for all roads and Brief Environmental Assessment
(BEA) for special cases were also conducted.

Estimating and Funding of FY 2002 AS Road

Estimating and funding for all 88 AS roads of FY 2002 were completed during the reporting period. Due to revision
of rate, revised funding requests were prepared for some of the roads whose funding requests were completed
earlier. These 88 AS roads equals 383 km of length. With this AS intervention, 548 nos. water drainage structures,
slope protection measures for 6.659 km length and side drain for 2.449 km length were also funded to make the
road sustainable. Total approved cost for these 88 AS roads is Taka 69,52,22,824.

Tendering of FY 2002 AS Road

With a view to select contractors for implementation of AS roads the processing of tendering was on going for all
participating district during this period. In some districts (Gopalganj, Pabna, Nawabganj etc.) selection of
contractor was done during this period. Project staff participated in tender committee meetings as a member for the
finalization of tendering as well as appropriate selection of contractors.

Processing for the Issuance of GO/AO of AS Road in FY 2002

For the issuance of Government Order (GO) by the Ministry of Local Government, Rural Development and
Cooperatives (MLGRD&C) followed by Allotment Order (AO) from LGED all Alignment Improvement Funding
Request (AIFR) for 88 roads were complied and sent to Ministry as well as LGED in two separate batches.

Monitoring, Post Survey and Completion of FY 2000 AS Road

Partially completed 8 AS schemes in FY 2000 were also monitored jointly with LGED to ensure quality of
construction during this period. Now, total completed length of FY 2000, AS road is 315 km. The AS road in
Matbaria Upazila under Pirojpur district is supposed to be cancelled due to a court case.

Post work Survey of AS Road for FY 2001
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During this period post work survey was conducted jointly with LGED for a good number of AS schemes and post
survey for total 90 AS and 253 structure schemes of FY 2001 were completed till this period.

Problem Follow Up and Technical Support

Problem follow up visits were conducted in different AS roads of FY 2000, 2001 & 2002, maintenance work and
tree plantation schemes under all six field offices and technical support was provided for solving various problems
appropriately.

Final Status Report and Fund Adjustment to LGED for FY 2001 AS Road

Final status report of 47 AS schemes and 50 Structure schemes for FY 2001 were prepared after satisfactory
completion as found during post survey and balance amount of Taka 4,50,20,243 was adjusted to LGED against
these schemes during this period.

Final Status Report and Fund Adjustment for FY 2000 AS Road

Final status report of 1 AS and 6 structure schemes for FY 2000 were prepared after satisfactory completion as
found during the post survey by field offices and balance amount of Taka 11,26,795 was adjusted to LGED against
these schemes during this period.

Road Selection for Tree Plantation Scheme in FY 2002-2004

Total 126 roads were selected for establishment of Roadside Tree Plantation schemes for FY 2002-2004 and
accordingly proposals were prepared. Total length of RSTP is 415 km in 111Upazilas under 31 districts.

Funding of Tree Plantation Scheme in FY 2002-2004

Funding Request (FR) for all 126 RSTP schemes were prepared during this period and after compilation all FRs
were sent to LGED and Ministry for issuance of necessary GO and AO. Total approved fund for all these RSTP
schemes of FY 2002-2004 is Taka 4,60,61,098.

Tree Plantation Scheme Implementation for FY 2000 and FY2001

Implementation of 82 Tree plantation schemes of FY 2000-2002 and 89 schemes for FY 2001-2003 were going on
smoothly through caretaking, maintenance and monitoring. Technical supports regarding plantation establishment,
pest & diseases control and other activities related to Agro-forestry were provided time to time to SIC as well as
care takers.

Cancellation of Tree Plantation Scheme

Due to court case against SIC formation one tree plantation scheme of Sadullahpur Upazila (R1/02) of FY 2001-
2003 was cancelled during this period.

Distribution of Guidelines for Roadside Tree Plantation

Revised ‘Planning and Implementation Guidelines of Roadside Tree Plantation’ was printed and distributed to
LGED and CARE staff for smooth implementation and maintenance of FY 2002-2004 Tree Plantation schemes.
Selection of Maintenance Scheme for FY 2002

During this period selection of Maintenance scheme was going on. As of December 2001 total 60 nos. maintenance
schemes were selected for FY 2002 with a total cost of Taka 85,351,287. Among all the maintenance schemes,
more than 50 percent schemes were jointly assessed by CARE and LGED staff for funding. Most of the schemes
are for the maintenance of slope protection interventions, drainage structures and paved roads.

Joint Visit to FY 2001 Maintenance Scheme
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Teams comprising of personnel from both LGED and CARE HQs visited a good number of maintenance scheme
sites of FY 2001 during construction and post construction phase. Through those joint visits some faulty works
noticed and accordingly necessary rectification was suggested for those schemes.

Spot Awareness Training Curriculum for Road Users

With the view to make the road durable and safely movement of people as well as traffic on AS road, initiatives
were taken to prepare a training curriculum for the awareness of road users and it was going on. Necessary support
was provided in this regard.

Participation of Road Improvement staff in different Training / Workshop / Cross-visit

Project staff participated in different training courses on Computer Training for Power Point Presentation, Effective
Office Communication and Report Writing, Pest Management and Vegetable Production etc. All Technical Officer
(M&E) and some other RI staff of Bogra field office attended a sharing session of BUILD project M&E issues. PM,
APM and PO of Rajshahi field office conducted cross visit to SHAKTI project of CARE. PM, APM, TO, PO and
APO of Mymensingh field office participated on different workshop regarding IFSP regional concept.

Training on Planning and Implementation Guidelines of RSTP

Total 4 training sessions on ‘Planning and Implementation Guidelines of RSTP’ were held at different Upazilas
under Jessore field office for UNO, UE, SAE, CO, CUP, FMUP and SUP for successful establishment of plantation
schemes. Total participants in these training sessions were 157 including 80 female participants.

Case Study for Impact Evaluation of AS Road

Three Case Studies to evaluate the impact of AS roads on socioeconomic condition of people of different
level/profession were conducted. These studies were carried out by IFSP M&E staff.

Environmental Awareness Training

A total of 6 (Six) Environmental Awareness Training sessions were arranged and conducted by field offices during
this period for LEBs, local elite, school teachers and stakeholder to aware them about environmental conservation
as well as protection of environment from degradation. Total participants of these sessions were 161 including 32
female participants.

Environmental Monitoring of FY 2000 and FY 2001 AS Road

Environmental monitoring at different stages like effect monitoring, impact monitoring, etc. were conducted during
this period by field offices for both FY 2000 and FY 2001 AS roads.

Procurement of Engineering Equipment

Some engineering equipment (Level Machine, Sieve, Dial Thermometer, Sand Cone Device, Chain etc.) as required
in different field offices has been procured during this period.
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3.0 Flood Proofing Component (FPP)

Introduction:

The Flood Proofing component of IFSP plans to implement its activities in 225 villages of 11 upazilas during FY02. The
operational upazilas for FY02 are: Kurigram Sadar, Nageshwari, Rowmari, Rajibpur (Under Kurigram district), Fulchari,
Saghata (Under Gaibandha district), Sariakandi (Under Bogra district) Mohongonj (Under Netrakona district), Karimgonj &
Nikli (under Kishoregonj district) and Derai (Under Sunamgonj district). Project activities are planned to be implemented
through partnership arrangements with LGED and local NGOs. Currently, 11 PNGOs are working as partner of the project.

During this period planning and preparatory work for structural interventions were finalized and now ready to
begin physical work. However, the component implemented some non structural interventions during the period.

The present report will reflect on progress of the planning activities & the status of implementation for each
intervention.

1. Highlights of major activities:
During the reporting period, different activities were performed by the project. These are:

Final negotiation sessions with the community in char and haor villages completed.

Pre survey of structural interventions in char areas completed.

NOC collection is on going for char and haor areas.

Village Specific Initial Environmental Examination (VSIEE) completed in char area. The compilation of Field
Office wise compiled report on Environmental Examination is under process.

Preparation of village planning started.

Education sessions on Flood Preparedness & Health, Nutrition started.

Beneficiaries Training on Winter Home Gardening and Establishment of Gardens.

Ensuring level of arsenic presence in tube well was tested in all FPP villages of FY’02 through Community
Hospital.

LPS formation in 225 villages and their Foundation training is completed.

Basic training for CBVs of FY’02 completed.

Submission of second batch Funding Request to LGED.

Wet Season survey for the 3" year working areas conducted.

Different staff development training organized in home and abroad.

2. Overall Progress

I. Structural Interventions

The project has identified several interventions for implementation during the year. The planned structural
interventions of FY’02 can be seen in the following tables presented separately for the Char and haor areas.

Char Areas:
Flood Proofing Measures Kurigram Gaibandha Total
Region Region Planned
Homestead ground raising (proj. funded) 4046 3631 7677
Homestead ground raising(Comm. Const) 273 277 550
Social institute/communal place improvement 46 66 112
Construction of Flood shelter 10 8 18
Market Development 6 5 11
New tube well installation 18 27 45
Old tube well improvement 25 2 27
Latrine in communal places. 37 40 77
Low-cost latrines 435 640 1075
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Urinal 53 64 117
Road improvement (km.) 8.159 8.407 16.566
Bridge/ Culvert 16 18 34
School Boat/ Evacuation Boat - 1 1

Haor Areas:

Flood Proofing Measures Kishoregonj Derai Region | Total
Region Planned
Village & community place mound extension 24 3 27
Village & community place protection 24 3 27
Community Latrine 2 - 2
Urinals 1 - 1
Low cost latrines 500 55 555
School Boat/ Evacuation Boat 3 2 5
Market Development 2 - 2
Submergible Road (km) 2.374 - 2.374
Bridge/ Culvert 8 - 8

II. Non-Structural Interventions:

A. LPS Foundation Training

The Flood Proofing component has designed 3 days foundation training for all LPS members. This training would
help the LPS members to better understand the project, its activities and contribution of community towards its
implementation and sustainability. During the period a total 1817 LPS members received foundation training.

B. Flood Preparedness and Health Nutrition Education (FPHNE)-

Along with structural interventions, FPP continued its motivational and education programs in order to bring
positive changes in community's health and hygienic behavior and practices as well as to enhance their awareness
and knowledge related to nutritional intake and the activities pertaining to flood preparedness. Conduction of
FPHNE sessions started by the first week of October in 225 villages of all 11 upazilas for the members of the

Mother's Club (225 groups), Child Forum (4 groups) and who in turn disseminate such knowledge among the
community members.

The number of district-wise of FPHNE related education sessions conducted and number of participants attended
during the reporting period are tabulated below:

Groups Kurigram Kishoregonj Gaibandha Derai
# of | #of # of | # of | # of | # of | # of | # of
sessions | participants | sessions participants | sessions | participants | sessions participants
1. Mother's Club 1014 1695 754 1269 721 1299 124 219
2. Child Forum 24 80 - - - - - -
Total 1038 1775 754 1269 721 1299 124 219

C. Home Gardening, Plantation and Nursery:

With a view to establish home gardening, the project staff selected participants from all 225 project villages and
imparted training to them. During the reporting period, as many as a total of 7097 participants received training on
home gardening. In total 7278 number of participants received training on basic HG and follow up as of the
reporting quarter. Immediately after their exposure to training, the participants were provided with vegetable seeds

for winter and the trained participants have established homegardening in old and new villages of haor areas and
old villages of char areas.
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As a component of erosion protection plantation activities have been initiated in the catchment areas. In Netrokona
and Kishoregonj area, the plan was to plant a total of 35,085 saplings korosh for plant-based erosion and out of this,
a total of 15,046 saplings are already planted in Mohongonj and Nikli upazillas for erosion protection measure at
the toe flat land of village mounds. In Derai upazilla, plantation of Korosh seedlings is under process.

The project plans for a massive plantation in roadside, community place & homesteads in char and haor regions. In
haor upazillas female caretaker has been recruited for planted seedling management in char area recruitment has not
started yet.

During the reporting quarter, the proposal of central nursery of POPI was submitted. It was decided that 40, 000
Korosh will be planted in this nursery. POPI will start the physical activities of this nursery from January 2002.

The activities of central nursery in Netrakona by CDA have also continued. They produced around 5000 saplings of
water-tolerant 'koros' and the plant height is 1 feet to 1.5 feet.

Another PNGO- GJKS has also continued the activities of central nursery in Derai upazilla and they managed to
produce around 20,000 seedlings by the reporting quarter.

D. Awareness Activities:

The Awareness Guideline and plan was further refined during the period. Some of the PNGOs organized folk songs
as a part of the awareness activity during the reporting quarter and about 8046 participants attended the programs
on folk song.

3. Training/Orientation/Cross Visits:

As an integral part of capacity building & preparatory activities and for enhancing the skills and capabilities of the
project/partner staff as well as project participants/stakeholders, a number of training and orientation courses were
organized during the reporting quarter. Such activities undertaken during the reporting quarter (October-December
2001) are tabulated below:

I Staff Training/Workshop

SI No Title of training CARE PNGO LGED | Total

1. Planning Workshop - 30 3 33

2. Orientation on FPHNE guide line & reporting format - 24 - 24

3. Project design & Proposal writing -—- -—- 2 2

4. Technical Training on Implementation & Monitoring 85 118 3 206

5. Staff Orientation on LPS Foundation Training 6 5 - 11

6. FPHNE Refresher Training -—- 3 --- 3

7. Training on HG Plantation monitoring & reporting. 12 20 --- 32

8. Program for Development Managers - 1 1 2 ( AIM)

Philippine

Total 103 201 9 313

II. Project Participants training

SL# Title of Training # of participants

1. Basic Training for Community based volunteer 223

2. Village based basic training on Home gardening 2662

3. Follow up training on HG 4435

3. Foundation Training for LPS 1817

4. Upazilla based LPS president/ Secretary Training 443

5. Orientation on Arsenic 23

6. Contractors training 16
Total 9619
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4. Partnership Activities:

The NGOs worked with local groups in developing flood proofing plans and implement flood proofing measures.
Some of these NGOs have also started credit programs for FPP communities by using their own resources or other
non-CARE supported funds.

During the reporting period, a total of 11 NGOs were involved, namely SOLIDARITY in Kurigram Sadar,
Mohideb Jubo Samaj Kallayan Samity or MJSKS in Negeswari & Rajibpur, Gram Unnayan Kendra or GUK in
Rowmari, Sabalamby Unnayan Samity or SUS in Mohongonj, Community Development Association or CDA in
Mohongonj, Organization for Rural Advancement or ORA in Karimgonj, People’s Oriented Program
Implementation or POPI in Nikli, Samaj Kallyan Sangstha (SKS) in Fulchari & Udayan Swabolombee Sangstha or
USS in Saghata upazila, Gram Unnayan Korma (GUK) in Sariakandi and Grameen Jono Kallyan Sangsad (GJKS)
in Derai upazilla.

During the reporting quarter a coordination workshop with the PNGOs of haor area was arranged in order to
discuss implementation challenges of FPP interventions and to search solution to overcome these issues.

5. Major plan for the coming quarter:

The component plans to begin physical implementation of structural interventions in planned villages. Also, the
ongoing activities of FPHNE and monitoring of homegardening would continue during the next quarter.

Also, the groundwork of the partner NGO selection process for the FPP expansion areas will be undertaken during
the next quarter.

3.0 Disaster Management Component (DMP)

A. INTRODUCTION:

During the last quarter all project staffs were fully engaged to implement the DMP activities at different levels. A
response project in the Tornado affected areas in the northern region of the country was completed. Training to
enhance the capacity of the partner NGOs and reactivate the disaster management committees at Union and Upazila
are also undertaken. DMP also provided support with a resource person for conduction of a simulation to the
Disaster Emergency Response (DER), a forum for major donors and INGOs.

B. MAJOR ACTIVITIES:

B.1 EMERGENCY RESPONSE

On October 05, 2001, a strong Tornado swept over two Unions of Kishoreganj Upazila under Nilphamari district,
four Unions of Kaliganj Upazila and one Union of Aditmari Upazila under Lalmonirhat district. On the same day a
tornado also hit one Union of Parbotipur Upazila under Dinajpur district, one Union of Gaibandha Sadar Upazila
and one Union of Fulchari Upazila under Gaibandha district. Considering the situation and assessment findings,
CARE-Bangladesh provided assistance to 1180 nos. of families which include cash support Tk 3500.00 for
repairing of houses, restore water and sanitation facilities and buying books for children, 2 nos. of blanket and 1
nos. of Lantern. The activities were completed with support from the PNGOs and CARE’s Field Office
Management Team.

C.1 PREPAREDNESS:
C.1.1 Situation Monitoring:

During this reporting quarter, all field office disaster management committee, DMP regional office and all partner
NGOs monitoring the cold spell, tornado and earthquake situation and reported to DMP coordination unit.
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Accordingly situation report had been prepared and circulated among the CARE-International, donors,
Government, PNGOs, UN offices and CARE-Bangladesh field officers.

C.1.2 Warehouse and HF Radio Installation

CARE/DMP has increased it’s stock piling capacity of non perishable items from 14,000 to 20,000 families. To
enhance the country wide emergency communication, CARE has procured 25 HF radio land stations for its partners
organization. Installations of those radios are almost complete.

C.1.3 Cyclone shelter review

DMP undertook a study by outside experts to generate information on existing Cyclone Shelters in Bangladesh.
The EGIS was hired for the tasks and submitted the report which is under review at USAID and CARE for further

decision

C.2 MONITORING AND EVALUATION

C.2.1 Integrated MIS

Development of MIS is going on. System study and designed on taskl, task? and task5 has completed. Different
input and output format has been developed in this regard. The MIS will help the DMP management through
providing information on project activities that will enhance the project delivery quality and it’s impact. Also it will
enhance capacity of CARE Bangladesh in emergency response and preparedness.

C.2.2 PNGOs Organizational Capacity Assessment

To assess the capacity of partner organization and identify the strengths and weaknesses, DMP-IFSP has developed
an Organizational Capacity Assessment Tools and methodology. Field test of the tools and methodology in two
partners NGOs has completed and will be implemented upon fine-tuning.

C.2.3 End Use Survey for Tornado Rehabilitation Project

The tools and methodology for the end use survey on Tornado 2001 rehabilitation Project has completed. The

survey will take place on January 2002.. The objectives of the survey are

e to observe if rehabilitation activities is going on as per plan maintaining quantity as well as beneficiaries
selection criteria is maintain;

e to know the average value of asset lose and damaged

e to know use pattern of cash money

C3 TRAINING

During the reporting quarter, along with the all DMP field offices and partners following training were arranged.

S1# | Title of Total # No. of Participants Total Level of Period Location
Training of Participants
session
CARE NON CARE
Male Female Male Female
1. DMC-28 1 1 0 4 1 6 CARE and Nov. 05- ADPC,
DM 232001 Thailand
2. Cross Field 1 0 7 3 10 DO and ED Nov. 2001 | Guazrat,
Visit India
3. Foundation 1 0 0 14 10 24 DM and Nov. 2001 | TMSS,
training volunteer Bangladesh
4. Upazila DMC 5 0 0 151 22 173 GOB Oct. to Upazila
training officials, Dec. 2001 | Office
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Teacher,
Elite, UP
chairmen
women rep.
5. Union DMC 150 0 0 3180 1009 4189 GOB/Non Oct. to Different
Training GOB Dec. 2001 | UP offices.
officials,
Teacher,
Elite, UP
officials,
women rep.,
freedom
fighter,
businessman
6. Union 87 0 0 1600 984 2584 UDMC Oct. to Different
Volunteer Members, Dec. 2001 | UP office
Training Volunteers,
Others,

Total 1 0 4956 2029 6986

C4 RISK AND RESOURCE MAPPING

DMP along with the partner organizations have assisted the Union Parishads to prepare 30 nos., of Union Parishad
risk and resource mapping through PRA. On an average 28 nos. of community people were provide their
feedback’s to make the map finalized.

C.5 AWARENESS ACTIVITIES AND SIMULATION

CARE and Partner organization organized awareness raising activities in 1 vulnerable Union Parishad. A total of
200 nos. of community peoples including UP officials, volunteers, different club members, local elite were
participated in the awareness activities. In addition to this, 22 nos. simulation session were organized at 22 nos. of
unions. Total 743 (Male-534, Female-209) nos. of community people was participated in the simulation.

C.6 ACTION PLAN

DMP along with the partner organization have assisted Union Disaster Management Committee to prepare 11 nos.
of Union Action Plan during the reporting quarter.

C.7 NIRAPAD

Development of NIRAPAD Web site is completed. Necessary adjustment is on going based on the immediate
feedback.

C.S8 MAJOR PLAN FOR THE UPCOMING QUARTER:

Reactivate different diasaster management committes
Simulation, action plan, R&R map preparation
Review and prepare earthquake workshop scenario
Reorganize DMP structure along with the LRSP
Review Emergency Disaster Manual

Undertake OCAT exercise for PNGOs

Prepare DMP operational Manual

C.9 Bangladesh Urban Disaster Mitigation Project Activities Undertaken:

e Following popular demand of BUDMP's initiatives during August'0l in conducting one hour sessions on "Do's
and Don'ts during Urban Flood" at secondary and higher secondary classes of different institutes under Tongi
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and Gaibandha municipalities, further sessions were held in the month of October'01 also. Accordingly
BUDMP officials have been conducted 5 sessions in 4 institutions of both Tongi and Gaibandha Municipalities.
A total of 258 students and 13 teachers were participated in the class. Cumulatively total number of students
910 (652+258) and 55 (42+13) teachers were participated from inception of school program.

It was completed environmental screening on structural mitigation measures in both Tongi and Gaibandha
municipalities. In the light of recommendations of IFSP (Integrated Food Security Program of CARE
Bangladesh) Environment Team, minor changes may occur in the design of some structural measures.

In the process of NPTI (National Potential Training Institute) selection, the Project Manager has visited
physically some institutes to disseminate the concept as well as to draw their eagerness regarding the same.
According to name enlisted in the project proposal, the visited institutes are:

Bangladesh Academy for Rural Development (BARD), Comilla

Khulna University, Khulna

North South University, Dhaka

International University of Business, Agriculture and Technology, Dhaka

It was imparted training on "Role of Civil Societies in Urban Disaster Management" for one day to
representative of civil societies like teachers for primary and secondary higher schools, Religious Leaders and
Scouts-Guides. A total of 117 participants in 5 batches and 138 participants in 7 batches were present in the
training in Gaibandha and Tongi respectively. The following pen picture shows participants' allocation
according to categories:

Categories of Number of Participants
Participants
Tongi Municipality Gaibandha Municipality

Scouts and Guides 57 50
Primary School Teachers - 25
Religious Leaders 63 23
High School Teachers 18 19
Total Participants 138 117

It may mention here that the Deputy Commissioner (Government Administrative Chief) of Gaibandha district was
inaugurated the series of training course under BUDMP in Gaibandha. The Chairman of Tongi Municipality was
also inaugurated of training course. Chairmen and Commissioners of the municipalities were visited training class
to create enthusiasm among participant’s time to time. Needless to say that participants put their valuable
recommendations regarding their role and responsibilities as well as importance of civil societies participation in
urban disaster management.

A study circle on "Meeting Conduction Skill" was organized for BUDMP officials.

As a part of social mobilization on BUDMP activities as well as raise public awareness on urban flood
preparedness and mitigation, two different wall bulletin were published with the joint collaboration of
volunteers and BUDMP officials in both Tongi and Gaibandha municipalities.

Earlier it was organized Scheme Implementation Committee in all wards under both Gaibandha and Tongi
municipalities. With a view to impart training on "Community Based Scheme Maintenance for Urban Flood
Mitigation", BUDMP officials organized meeting with Scheme Implementation Committee at ward level in all
wards as a preparatory work in two municipalities. In this connection a total of 4 and 10 Scheme
Implementation Committees were reorganized under Gaibandha and Tongi municipality respectively.

Based on the request of Disaster Forum, a country wide networking organizations of NGOs-who are working
on Disaster Management, an article on BUDMP activities was provided to them for publication in their annual
bulletin. It will disseminate BUDMP concept to all key disaster players of Bangladesh through this means.

BUDMP quarterly bulletin NIRAPAD Barta was published in the month and it was distributed to all
government, non government offices under two municipalities, volunteers, municipality officials and
educational institutions. At the same time it was taken preparation to publish bulletin for next quarter.
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e In different educational institutions under two municipalities it was displayed wall bulletin over the months of
November and December'01 in order to wider dissemination of BUDMP concept and "Do's and Don'ts during
Urban Flood".

o Apart from above-mentioned activitiecs, BUDMP officials attended various meeting organised by CARE
Bangladesh, PNGOs and Municipalities.

PLAN FOR THE NEXT QUARTER:

e To take preparation for starting structural mitigation measures.

e To complete training to representatives of civil society.

e To organize courtyard meeting on scheme maintenance for Scheme Implementation Committees and Project
beneficiaries.

e To participate meeting organized by CARE Bangladesh, PNGOs and Municipalities.

5.0 Supporting Household Activities for Hygiene, Assets and Revenue Component
(SHAHAR)

Financial Activities

In this quarter the 5" quarterly review of the PNGO activities was made. CARE F/O, Pourasava and PNGO
representatives took part in this review process. This quarterly review covered review of the PNGOs performance
during the period July-September 2001. The amount of advance provided to the PNGOs in between the period July
2000 to September 2001 is Tk. 78,989,226/=. The expenditure of the PNGOs in this period is Tk. 58,473,086/=. In
the period of October 2001-December 2001 an amount of Tk. 7,539,105/= has been provided to the PNGOs who
could show a 75% expenditure of the previous advances.

Besides, final payment of the completed structure schemes of FY 2001 has been made in this period. Tk.
35,026,288/= has been approved against 64 completed structure schemes of Jessore and Tongi pourashava.

New partnership: The project withdrawn its partnership with Association of Rural Development (ARD) last
quarter who was working in the Tongi Municipality. During this quarter the process started to find out another
PNGO for taking over the responsibility of the withdrawn PNGO’s area. The activities under this PNGO have been
now reassigned to another PNGO of Tongi, named Banchte Shekha.

Infrastructure Activities

During the period under review, SHAHAR Project has started operating in four cities for the first time. Planning for
hard component for this four Pourashavas are going on. The implementation of infrastructure activities in Tongi
and Jessore has almost been completed with 10 schemes are pending for minor rectification. The final status reports
for the completed schemes are also prepared. The detailed descriptions of the activities are as follows:

Activities in Tongi

In this quarter the Tongi field office received NOC (No Objection Certificate) from Tongi Pourashava to implement
the structural activity of FY 2002. Tongi has been completed funding of structural activities. Total 185
interventions were finalized by 36 schemes. Due to eviction structural activities of one site have been stopped.

Activities in Jessore

Infrastructure pre-surveys & estimates design and funding report has been finalized in this quarter. FSR preparation
(FY2001), effect monitoring (FY2001), SSIEE (FY2002) also completed in this quarter.
Activities in Mymensingh
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Infrastructure engineering pre-survey and environmental assessment has been completed in this quarter.
Infrastructure designing, estimating, funding & reporting on environmental assessment of 5 sites has been done also
in this quarter.

Activities in Dinajpur

In Dinajpur, structural pre-survey, design and environmental assessment has been done collaboratively with CARE
and Pourashava. 1215 tube well of 10 sites has been assessed during this quarter.

SOFT COMPONENT ACTIVITES
Income Generating Activities:

In both Tongi and Jessore, the IGA groups are in operation through savings deposit, loan receiving and payment of
installments. Simultaneously they are being educated on group management, group account maintenance, [GA
business skill through weekly continuous education sessions. In these sessions, lessons on health, hygiene &
nutrition and rights are also discussed.

At present 8 PNGOs are working in Tongi. In a total 413 IGA groups, 807 HHs received credit facilities and a total
of Tk. 42,8600/= has been disbursed to these members in this quarter. A total 107 HHs received credit facilities for
the 2™ time and a total of tk. 7,96000/= has been disbursed to these members.

In Tongi, the vocational training started in this quarter. Total 189 participants are receiving training from Tongi in
different trades. It is expected that during the next quarter, the training will be completed. The participants are from
14-25 ages from the community. The main objective of this training is to provide technical support to the most
vulnerable young community people. From the next quarter the same training would be started in Jessore.

In Jessore, a total of 292 IGA groups were formed by the 5 PNGOs and among them 1311 HHs received credit
facilities worth a total of Tk. 68,92000/= in this quarter.

The environmental screening of the IGAs are being done. In Tongi, a total 24 and in Jessore a total of 64 IGA
environmental assessments have been completed in this quarter.

Health, Hygiene & Nutrition:

In this quarter, Health Volunteers facilitated 499 number of courtyard sessions in Tongi and 322 number of sessions
in Jessore at the community level. The main objective of this courtyard session is to disseminate health related
message to the community people.

A total number of 832 adolescent girls & 200 asolescent boys in Tongi and 537 adolescent girls & 262 boys in
Jessore participated in health education session. The objective of this session is to disseminate adolescent heath
related message to them.

A baseline of HHN through Participatory Monitoring and Evaluation (PME) approach has been conducted, the draft
report has been prepared and by the next quarter the report would be finalized & monitoring strategy for PME
would be established. The lessons learned workshops held at two field offices regarding PME practices.

A total number of 30 AHNC (Area Health Nutrition Committee) in Tongi and 20 AHNC in Jessore are functional.
The main objective of AHNC formation is to accelerate the Health Volunteers activities within their community.

In Tongi a total number of 172 pregnant mother and in Jessore 92 pregnant mother received counseling and
followed-up.

Community Mobilization and Institutional Strengthening

13 Community Resource Centers (CRC) were in operation, one is suspended due to withdrawal of one partnership.
PNGOs together with their community, observed Human Rights day and cleaning day. The main purpose of the

cleaning day is to make and keep their environment clean.
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Activities in Mymensingh and Dinajpur

During this quarter staff recruitment of PNGOs has been completed. An introduction of PNGOs to the community
has been done. The PNGO staffs were introduced about SHAHAR project through a foundation training.

The community profile reports have been prepared and circulated.
Development of the Guidelines

The HHN training curriculum has been printed and circulated. The IGA guideline revision has been done. By the
next quarter it would be finalized along its operational modalities.

Workshop and Training

The two new field offices of SHAHAR Dinajpur and Mymensingh have done the 1st phase of the PNGO
Foundation Training (Basic Conceptual part) in November. All the PNGO staff and two Pourashava official
attended the seven day long training program. It is to give them a concept on Urban program and orient them on
SHAHAR project. The second phase will be next quarter.

Beside Foundation, Mymensingh and Dinajpur field offices arranged several one-day workshops for Partner NGOs
and Pourashava to give them the basic idea about financial, health and Infrastructure.

In Tongi and Jessore office, health activity has been started in full swing. They had done the nine day long Basic
Health, Hygiene and Nutrition training. Most of the participants of the training were PNGO staff , specially the
newly recruited Health Volunteers. Tongi field office had done the Baseline Survey workshop through PME.

For enhancing Computer operating skill selected PNGO and Pourashava officials received Basic Computer Skill
Training in Jessore and Tongi.

6.0 Technical Support

Training Activities:

A total of 24243 including 12388 female participants were trained under the project during the period of October to
December 2001. Training was carried out by the project staff and partner organization (GoB/NGOs) with the
emphasis on training in planning, implementation of IFSP interventions in the local level. Most of the training is
design for the project participants, with aim to develop their capacity and skills. Also a total of 24975 nos.
participants participated in Courtyard Session at community level. Some Examples of training completed during the
period are as follows:

PG and IG Training on Road side Tree Plantation: One of the major activities during the period was to orient the
Planning and Implementation on Road side Tree Plantation to GoB and UP official & partner staff of BUILD-RI
component. A total of 157 participants including 77 female were oriented during this quarter.

Community Based Disaster Management Training: Disaster Management component jointly with the Partner
organizations conducted one week training course on Union Disaster Management Training for UP officials,
School Teachers, Govt. officials, Local Elite’s and PGNO staff. Total 4189 participants including 1009 female
participants were trained during the reporting period.

Village Based Home Gardening Training: FPP component organized village based home gardening training only
for Female village based project participants and partner staff. The objective of the course was to transfer skill on
Home gardening techniques to the Female participants. Totals 3910 Female participants were trained.

Stakeholder Training: BUILD-Capacity component arranged one day training for the community based
stakeholder to strengthening the local governance. Total 5343 participants including 2276 female stakeholder
participated in the training course. Through this training participants are able to act for good governance in the local
government institute.
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Environmental Awareness Training: BUILD Field offices conducted Six training sessions on “Environmental
Awareness Training”. A totals of 161 participants aware about the environment. Union Chairpersons, Members,
Secretaries, Local elite and NGO officials, Gram police participated in the course. It is one of the year round
training activities for project participants. The course curriculum developed jointly by the Environment Unit and
Training Unit.

Basic Computer Skill Training: Four days training course on “Basic Computer training” arranged for the IFSP,
partner NGO and Pourashava staff. A total of 45 participants were trained the training according to the training
need assessment report. IFSP Training Unit design, organize, and facilitate this course for the participants to
enhance their capability and skills on computer to manage their project works, The evaluation of the training course
reveals that the course was very effective for IFSP, PNGO and pourashave staff.

PNGO Foundation Training: Two separate training courses were developed for the PNGO staff of DMP &
SHAHAR project to develop their capacity and organizational strengthening. A total of 94 newly selected PNGO
staff was trained during the reporting period including 34 female staff.

M & E Activities:

During this reporting period, the [FSP M&E unit accomplished some M&E activities. Those were as follows:
Baseline Survey:

All the preparatory activities such as methodology development, questionnaire design and operational manual
design of Socio-Economic Baseline Survey (at household level) for BUILD Component was finalized. The survey
would be conducted upon 10 randomly selected roads under all the five regions and cover 830 vulnerable
households living within 250 meters along the roadsides.

Effect and Impact Survey/Case Study:

During this quarter data collection of Annual Seasonal Survey & Annual Time Series Survey was completed for
Flood Proofing and SHAHAR components respectively. The Seasonal Survey was conducted among 1800 sample
households in 60 villages (FY 2000) of Kurigram Sadar, Nageswari, Sundergonj and Mohangonj upazilas of
Kurigram, Gaibandha and Netrokona districts respectively. This survey would help Flood Proofing to assess the
changes on food and livelihood security status of the households under survey. With technical assistance from
M&E Unit, the consulting firm (Human Development & Research Center — HDRC) was hired for data collection
and reporting generation. While 1686 sample households were surveyed in 63 sites and 21 sites of low-income
settlements of Jessore and Tongi Municipalities respectively. The survey covered detail parameters & indicators of
food and livelihood security status and enable the component to assess the changes in post intervention period. The
consulting firm Development Support Link - DSL) was hired for this survey.

Case Studies on SHAHAR Project (under Tongi and Jessore low income settlements) were documented and
finalized during this quarter. The cases covered almost all the interventions and were effective to reflect the changes
that occurred due to SHAHAR interventions.

M&E Integration:

During this quarter the M&E Unit also worked and finalized the IFSP Result Framework and refinement of
Indicator Performance Tracking Table (IPTT). An expatriate consultant (Richard Caldwell) assisted the M&E Unit
in this process. While finalizing these, the Unit organized four sharing sessions with the components and a final
presentation session for IFSP and Mission management.

Upcoming Activities

Finalization of IFSP M&E Plan, Report finalization Annual Time Series Survey of SHAHAR and Annual Seasonal
Survey Reports, Capacity Assessment Survey using Management Score Sheet for all the four components.
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Environment Activities:

The major environmental management and GIS related activities of IFSP for the period of October to December
2001 were as follows:

Environmental Assessments, Effect and Impact Monitoring:

Environmental effect and impact monitoring of FY2001 and FY2000 schemes/sites were completed for the
infrastructure works of BUILD, FPP and SHAHAR components. In this process, the effectiveness of mitigation
measures of implemented interventions/schemes was reviewed and necessary additional measures were suggested
for further improvement of the schemes or to eliminate the residual impacts. The environmental assessments of
FY2002 schemes were also completed. In this period, the recommended environmental monitoring of the IGAs of
SHAHAR in Tongi and Jessore Pourashava were also in progress.

The Environmental Assessment for the proposed interventions of Bangladesh Urban Disaster Mitigation Project has
also conducted by the Unit staff as special event of DMP Component of IFSP.

Arsenic Assessments/Monitoring in FPP and SHAHAR Areas

Arsenic assessment in all the existing tubewells of FPP and SHAHAR areas has been done with assistance of a
local expert firm, Dhaka Community Hospital. The assessment and family awareness on arsenic issues were
completed in 225 villages of FPP for FY2002 and 4 pourashava sites of SHAHAR. The feasibility study on arsenic
mitigation options in the severely contaminated areas has been initiated with the assistance of partner NGOs and
community.

The monitoring of arsenic level in the implemented 453 tubewells of FPP were also continuing including the
piloting of arsenic mitigation two options; Arsenic removal pitchers and bucket systems in five villages of haor
areas of FPP. An evaluation of the two mitigation options was also done in October 2001.

Environmental/GIS Training and Workshop

As part of regular process, the environmental awareness training (total 10 sessions) were conducted mainly for
Union Parishad Chairman, Members, School teachers, Stake holders, NGO officials, Imam, Journalist including
other local people under BUILD operational jurisdiction.

The quarterly workshop of IFSP Environmental Staff has been arranged to review progress in the field and to plan
for the next month’s activities.

LGED and CARE GIS staff jointly organized a workshop on review of progress of DGPS survey which was
organized at the mid of October 2001 participating approximately 40 persons.

Digitized Upazila Road Map Preparations for LGED

As of December 2001, 349 Upazilas DGPS surveyed road map data has been submitted to LGED and rest upazilas
survey in the areas of Sylhet, Barishal and Bagerhat etc. are ongoing.

As a special study, GIS team also conducted stability assessment in the char area homestead development activities
of FPP.
Field visits to the Critical Scheme Sites

As part of regular activities, IFSP Environmental and GIS Unit staff visited different critical sites to assist field staff
in environmental, arsenic and GIS activities reviews, monitoring and follow up of mitigation actions etc.

Indicator Performance Tracking Table (October — December 2001)

Indicator Baseline LOA This Year (2002) Cumulative to
Target Target Achieved as of % of date
December 31 | Achievement

COMPONENT 1: Building Union Infrastructure for Local Development (BUILD)
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Target Target Achieved as of % of date
December 31 Achievement

Indicator Baseline LOA This Year (2002) Cumulative to

Impact Level Indicator (Cumulative increase/decrease from the baseline)

1. Average income of households
living along improved roads

Taka / month 5% ol

2. Average score on customer satisfaction

L 45% +25% 2
of local government activities

Effect Level Indicator(Cumulative increase/decrease from the baseline)

1. Average freight traffic volume

e Total freight’ (Ton/km/km/month) 359 80% +40% -
e Staple foods (Ton/km/km/month) 114.5 80% +40% -
e Passenger (person/km/km/month) 20,415 60% +40% -
2. Average transport cost 20% -10%
e Total freight (Tk/km/month)* 322 26 29 -
e Staple food freight (Tk/km/month)’ 322 29 29 -
e Passenger(Tk/ km/person)°® 2.14 1.7 1.9 }
3. Average UP budget allocathn? in 6.8% 100% 60% vr?
% for local development activities
° -
4. % of trained UPs that have 0 100% 45, 144
formulated development plans
Output Level Indicator
1. Length in linear Km low cost .
Hardtop Roads constructed (AS road) NA 1,250 300 ® 582
2. # of bridge and culvert repaired,
constructed and strengthened NA 360 200 ® 491
3. # of trees planted NA 800,000 231712 PP 537,411
4. Length in linear Km roads tree
planted NA 1,000 317 e 541
5. Creation of employment for # of
women as tree-caretakers NA 1333 423 i 838
6. # of union under capacity building NA 150° 150 150 153

COMPONENT 2: Flood Proofing ’

Impact Level Indicator (Cumulative increase/decrease from the baseline)

1. % of children 6-59 months <-2 S-20% %10
standard deviation from the mean’ w-30%

e  Stunting 59.9% 48% s

e  Wasting 10.1% 7.1% o

Average animal asset loss during

annual floods 1 e
e Cow 6% 5% 5%
e Goat 32% 27% 27%
e Duck 82% 70% 70%

“ Baseline to be conducted

! The first year was used for roads follwed by construction work.

% Post intervention survey was not done by the time of this report preparation. This will be reported in FY 2001.

? Total Freight =Satple foods (Wheat & Rice)+Non Staples (Potato, Lentils, Vegetable) + Non Agricultural (Construction materials etc.)

4 «“Total Freight’ is Average fare (dry & rainy season) of commercial transport modes (pedestrain,rickshaw/Van. Pushcart, animal cart, baby taxi/minibus, lory/truck)
* Staple food is Average freight fare (dry & rainy season) of commercial transport modes (as above) is similar to Total freight since transport charges are based on volume and
distance and not type of goods.

® Passenger is Average fare (dry & rainy season) of commercial transport modes (rickshaw/van, animal cart, baby taxi/tempo,bus/minibus, lorry/truck)

7 This will be established after a repeat survey.

* Work started on FY 2002 alignments

® Plantation will be done in May-June 2002

¥ The Union LOA target was increased to 153

? The impact and effect level baseline figures are based on the baseline survey from the first year of FPP working areas.

° Anthropomatric measurements of stunting & westing rate will be conducted only during baseline & final year of the project

' Achievement will be determined through Seasonal Survey and reported in FY 2001 in the R4.
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Indicator Baseline LOA This Year (2002) Cumulative to
Target Target Achieved as of % of date
December 31 | Achievement
e Chicken 99% 84% 84%
Effect Level Indicator(Cumulative increase/decrease from the baseline)
1. Average expenditure on erosion
protection - 15% - 15% **
(Tk/household) Tk. 1,850 Tk.1,573 Tk.1,573
2. % of targeted households with
appropriate hand washing’ 26% +60% +60% i
practice
3. % of targeted households
consuming fruits and vegetable (4 80% 80% o
or more days out of 7 days)
- Green/leafy vegetables and or fruits 39% 70% 70%
- Yellow/orange vegetables and or fruits 6% 1% 11%
4. % of communities, UPs and
PNGOs maintaining project NA 100% 100% *x
initiated activities
Output Level Indicator
1. # of FP villages covered NA 1,025 225 225 100% 420
e Char NA 715 150 150 100% 270
e Haor NA 310 75 75 100% 165
e Coastal areas’ NA 0 0 - 0
2. # of household with raised
Homestead NA 33,000 8,200 * * 5,827
3. # s slope protection and village
extension N/A 150 32 * * 38
4.  # Multipurpose Flood Shelter
installed N/A 60 14 * * 18
5. # Market developed N/A 50 . * * 1o
6. # of communal places raised’ NA 1,000 150 * * 9
7.  # of latrine constructed NA 7,050 1700 * * 1340
8. #of Mothers' Club formed NA 1,025 225 225 100% 420
9. # of household with home
gardening NA 41,000 8,000 2,409 30.11% 8,776
10. # of tubewells (TW) installed® and
flood proofed
e # of new TW installed 5,125 * * 56
e #of old TW improved 1,200 * * 1,445
COMPONENT 3: Disaster Management
Impact Level Indicator (Cumulative increase/decrease from the baseline)
1. % of Upazila and Union Parishad
DMC scoring 75% or higher on 4 60% 60%
management score sheets of
disaster preparedness

> Appropriate hand washing practice is defined as washing hands with water and ash or soap (after defecating or other contamination).

P Management Committee (USAID,LGED & CARE) Meeting decided not to go for piloting in the Coastal Areas during IFSP period and the target villages (25+25) is added to Char
areas in year 03 & 04

“ The activities mentioned in serial # 2-7 & 10 has been started but not completed yet.. Therefore achievement figures and percentage of achievement for these indicators will be
reported in the next quarterly report.

! The project has reduced the target number of Social Institutions to be raised in order to retain cultural and religious sensitivity of the communities.

? Due to a high presence of arsenic in tubewells in project locations, it is has been decided to drop targeted/regular installation of new tubewells from FY2001. However,
alternative sources of water are being piloted and introduced by the project. These include arsenic removal bucket and arsenic removal pitcher.

® Data collection through newly developed Management Score sheet to complete
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Indicator

Baseline

LOA
Target

This Year (2002)

Target

Achieved as of
December 31

% of
Achievement

Cumulative to
date

2.

Average post disaster * distress
sales in Taka

Effect Level Indicator(Cumulative increase/decrease from the baseline)

1.

% of PNGOs in the affected areas
submitting situation reports within
72 hours of disaster *

60%

60%

444

# of PNGOs that have developed
or updated contingency plans

NA

25

25

# of people in targeted areas with
access to emergency relief supplies

o # of population (in millions)

17.4

244

22.7

18.26

o # of Upazila

180

190

QOutput Level Indicator

1.

# of upazila and unions received
training on Disaster Response
Contingency Plan

o # of Upazila

NA

265

159

3.14%

53

e # of Union

NA

611

2.

# of PNGO in partnership with
DMP

18

25

25

20

80%

20

# of partner staff on disaster
management

322

922

722

29

4.02%

29

4.

Establishment of Network of
Partner NGOs

NA

1

1

1

100%

COMPONENT 4: Supporting Household Activities for Hygiene, Assets and Revenue (SHAHAR)®

Impact Level Indicator (Cumulative increase/decrease from the baseline)

1. Average income of IGA
verage income o G 15% 50, -
participating households
Tk/ month Jessore: 3,636* 4,181 3,818
Tongi: 3,635 4,180 3,817
2. % of children 6-59 months< -2
standard daviation from the mean’
e Stunting Jessore:36.3% 29%
Tongi:45% 36% ) )
e Wasting Jessore:16% 11.1% i .
Tongi:20.3% 14.2%
3. % of children under five with at 10% 3o,
least one episode of diarrhea in last ° e
two weeks
Jessore:8.1% 7.3% 7.9%
Tongi:14.3% 12.9% 13.9%
Effect Level Indicator(Cumulative increase/decrease from the baseline)
1. Average # of women income . .
earners per household 25% 15% .
# of woman/hh Jessore: 0. 33/hh 0.41 0.37
Tongi : 0.43/hh 0.54 0.49
2. % of households using loans for 50% 30% -
. . o e . 0, 0, 0,
business enterprise activities Jessore : 20.4% 30.5% 205%
Tongi : 18.7% 28% 24%
25% 10% -

? Post disaster activity; this information will be obtained soon after a disaster has struck.

* Subject to a disaster occurring. This information will be obtained soon after a disaster has struck.

* In determining the sampling frame, SHAHAR baseline survey used two different universes (households in Jessore and Tongi). Thus the findings from the
two samples cannot be aggregated.
* During baseline general population was selected in the sampling frame, therefore, the monthly income represented the income of general population.
¥ Anthropomatric measures of stunting & wasting rate will be conducted only during baseline & final year of the project.
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Indicator Baseline LOA This Year (2002) Cumulative to
Target Target Achieved as of % of date
December 31 | Achievement
25% 10% -
3. % of targeted households Jessore : 50.6% 63% 58%
. . . Tongi : 58.3% 72.9% 64%
with appropriate hand washing
practice 50% 20%- )
Jessore:39% 58% 46.4%
Tongi:15.3% 23% 18.1%
V)
5. % o_f Yulqeral?le housel;olds_ N NA 0% S0, i
participating in CRMC” activities
Output Level Indicator
# of municipalities under project
intervention NA 4 4 4 100% 4
CARE-IFPRI" Action Research
collaboration: # of action research NA 8 3 0 0% 2
surveys
# of PNGO in partnership project NA 16 16 17 106% -
# of IGA groups established
NA 980 200 2 1% 705%*
Provisioning of hygienic sanitation
facilities
. # of public sanitation complex NA 39 0 e 55
installed
o # of household latrine installed NA 500 200 genks |
Length in linear Km of brick footpath
constructed NA 45 23 [ 13.53
il
# of structures’ constructed NA 101 16 s 0
Length in Km of drains
. % sk ok
improved/constructed NA 30 20 0 18.34

*One PNGO withdrawn its partnership.

**Last October it has been decided that by December the group formation should be completed. Considering the field situation it was found

that there is no further possibility to form new groups due to migration of the members.
*#*The implementation of infrastructure activities will start from 2™ quarter of 2002.

**#*This year there is no target to implement household latrine. This decision has been taken in respect of community need & demand.
There are other factors also from last year experience for making decision, which are as follows:
1. SHAHAR project is working at both govt owned land and private owned land. Due to the household latrine the private landowner may

treat it as private resource in future.

2. The house rent may be increased by the landowner.
3. Finally the community might be evicted by the landowner.

In this case the number of public sanitation complex would be increased.

¢ Appropriate hand-washing practice is defined as washing hands with water and soap or ash after defecation.
7 Functional latrine is defined as a water-sealed latrine.
# Community Resource Management Committee (CRMC) will be formed at the end of second year intervention. The first year was used for planning and

inception of SHAHAR activities

® # of cities was revised from 9 to 4. Activities will be implemented for 4 years instead of 3 in each city as originally planned. The first year will be used for

planning and inception of SHAHAR activities.

' [FPRI- International Food Policy Research Institute

' Structure refers to culverts, bridges etc.
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Progress towards reaching Project Milestone

The following table lists the milestones and describes their status for October — December quarter of FY 2002:

MILESTONES

STATUS

Program Coordination

1. Call Forward for AER FY 2002

The shipment of Title I wheat arrived in
Bangladesh on November 2001.

2. FY 2001 Annual work plan and M&E plan Submitted
3. FY 2001 CSR4 submission Submitted
IFSP BUILD Component

1. Selection of roads for rest life of the project Completed

2. Two stage environmental reviews of each proposed alignment

Completed for FY 2000, 2001 & 2002

3. a. Construction of 323 kms of FY 2000 AS roads
b. Construction of 355 kms of FY 2001 AS roads

a. 315 kms completed
b. 285 kms completed

4. Presurvey, estimation and funding of FY 2002 AS roads. Completed
5. Procurement of 10 roads rollers for LGED Handed over to LGED
6. Selection of 3" phase unions (50unions) Completed
7. Implementation IGAs and FGAs Approved guidelines circulated among key
stakeholders
8. Package training to 1* and 2™ phase unions Continuing
9. Arrangement of airing of a 13 episode Radio Program Completed
10. Publication of Handbook on Engineering Aspects of Rural | Completed
Transportation Infrastructure
IFSP Disaster Management Component
1. Disaster preparedness and situation monitoring On going
2. Reactive Union, Upzila and district disaster Management On going
Committees
3. Disaster Management training to CARE AND PNGOs staff On going
4. Housing rehabilitation project to the South West flood affected | Completed
populations
5.  End use survey of South-West flood housing project Completed
6. Cyclone shelter review On going
7. Development of organizational Capacity Assessment Tools and | On going
methodology
8. National Earthquake Workshop Completed
9. DMP M&E plan preparation On going
10. Development of NIRAPAD web site On going
IFSP Flood Proofing Component
1. FPP interventions implemented in 225 villages On going
2. Environmental examinations and pre-surveys in FPP villages | Completed
completed
Development of 225 village plans by the Community On going
4. Arsenic test of tube wells and mitigation measures undertaken Test completed
5. 32 sessions of Flood Preparedness, Health and Nutrition 4 sessions in 225 club conducted
Education program held for 225 for Mother’s club
6. Each LPS committee received 3 times training 2 times training completed
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MILESTONES

STATUS

7. Project participants practicing home gardens during winter and | Winter garden established
summer

8. Awareness activities on Flood Preparedness, plantation, home | On going
gardening, hygiene etc. implemented

9. New NGOs for FY-03 expanded upazilas have been selected | Process started
and partnership protocol finalized

10. Capacity building training/ staff development initiatives for | On going
partners and CARE staff

11. Rights Based Approaches incorporated in FPP activities On going

12. Gender programming strengthened in FPP On going

13. External audits conducted for PNGOs Process started

14. Reconnaissance survey and PLA for FY03 operations On going

IFSP SHAHAR Component

1.

Nutrition education and rehabilitation sites in two Pourashavas

Courtyard sessions are going on. Counseling for
pregnant mothers started

2. Adolescent group formation Health education sessionss started for adolescents
3. Families raised rooftop gardens for Vegetables Going on
4. IGA Group formation 705 out of 741 groups (95%) formed
5. IGA groups participate in continuos education  sessions on On going
IGA, credit, human rights, gender, leadership, networking and
rooftop gardening
6. PME baseline survey on health, hygiene & nutrition Baseline survey is completed for two Pourashava.
Draft report is prepared. Draft strategy is prepared.
7. Training of PNGO staff on IGA management, credit [ All are completed except training on gender and
management, health, hygiene and nutrition, MOU, baseline | human rights
data collection, gender human Rights and urban development
8. Formation of Maintenance Committees On going
9. Environmental assessment of structural interventions complete Completed
in four Pourashava
10. Scheme preparation and funding request submission (for all | Going on
four Pourashavas)
11. Foundation training for PNGO staff and Pourashava officials | Completed
(for two new Pourashava)
12. Community Profile through PLA session Report prepared and circulated
Technical Support
Training Unit

1.

Training of IFSP staff and counterpart

49,218 participants including 23,752 female were
trained (CARE staff 440 and partners staff 48,778)

Environment Unit

1. Arsenic assessment of tube wells in 225 villages of FPP and 4 Completed
Pourashava sites of SHAHAR
2. Conduct Environmental Assessments and Effect/Impact Completed
Monitoring for BUILD/FPP/SHAHAR/BUDMP
3. Environmental awareness training for UP officials and other Organized 7 sessions, include 43 female and 169
local people in BUILD operational areas. male participants
4. TOT workshop on orientation of safe water supply and arsenic Conducted
mitigation options guidelines
5. Quarterly progress review workshop of IFSP environmental/ Conducted
arsenic activities
6. Joint workshop with LGED on progress of DGPS survey Conducted
7. Field visit to critical sites by environment and GIS unit staff Conducted
8. Digitized Upazila road maps for LGED Submitted 100 Upazilas map to LGED
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MILESTONES

STATUS

Monitoring & Evaluation Unit

1. Finalization of IFSP Result framework Completed

2. Annual time series survey of SHAHAR Completed

3. Annual Seasonal Survey of FPP On progress

4. Baseline survey (in new areas) of SHAHAR Yet to start

5. Socio-economic Baseline survey of BUILD On progress

6. Transport & Freight and Transport & Cost Survey Report Yet to start
finalization of BUILD

7. Capacity assessment and report finalization on Union Parishad, | On progress
PNGO, LPS & UDMC

8. Baseline survey (in new areas) of FPP Yet to start

9. IFSP Mid-term evaluation Yet to start
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INVENTORY STATUS REPORT OF EMERGENCY SUPPLIES (WITHOUT COST)

IFSP Quarterly Program Performance Report(October-December, 2001)

AS OF 31/12/2001
Item Code |ltem Type |ltem Name Unit Quantity

101 3 Biscuit Compact Food Ration 107,990.00
101 4 BP-5 Compact Food Ration 60,115.00
102 3 WPT-Puritab Maxi Pcs 247,670.00
102 4 WPT-Helotab Nos 94,518.00
103 1 Plastic Mug Nos 14,000.00
104 1 Plastic Container Nos 95.00
105 1 Allumonium Cover Nos 35.00
106 1 Allumonium Pot Nos 137.00
107 1 Allumonium Plate Nos 100.00
108 1 Polythene Bag (F.Rice-3'x2") Nos 14,000.00
108 2 Polythene Bag (Gur - 15"x11")) Nos 14,000.00
109 1 Push Net Nos 12.00
110 1 Jarican (5 litre) Nos 14,000.00
110 3 Folding Jarican (20 lit) Nos 5,734.00
110 4 Folding Jarican (20 lit) OFDA CTN 4,750.00
112 2 Plastic Rope (new) Meter 14,000.00
113 2 Plastic sheet (new) Meter 13,992.00
113 5 Plastic sheet (OFDA) CTN 160.00
114 1 Survival package bag Nos 19,005.00
116 1 Neem Soap Nos 14,000.00
117 1 Blanket Nos 399.00
117 3 Blanket (CIK) Nos 109.00
118 1 Candle Pcs 84,000.00
119 1 Oral Rehydration Salaine Sachets 1,263.00
120 1 Plastic Glass Pcs 14,000.00
121 1 Plastic Bowl Pcs 16,356.00
201 1 Donking Head Nos 6.00
202 1 G.l. Pipe 20' Nos 297.00
202 2 G.l. Pipe (small) Nos 9.00
202 3 G.l.Pipe 4" Nos 8.00
203 1 Slide Wrench Nos 2.00
203 2 Pipe Wrench Nos 5.00
204 1 Pipe cutter dise Nos 1.00
205 1 Whoosh pipe (rubber) Nos 6.00
206 1 Nipple Nos 13.00
207 1 Bend Nos 10.00
208 1 Cutter (khanta) Nos 18.00
209 1 Shaval Nos 2.00
210 1 Rope Bundle 6.00
211 1 Chain Ton Nos 20.00
212 1 Coppa Nos 10.00
213 1 Socket (loose) Nos 73.00
215 1 Hexo blade frame Nos 2.00
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INVENTORY STATUS REPORT OF EMERGENCY SUPPLIES (WITHOUT COST)

| Item Code | Item Type | Item Name | Unit | Quantity |

216 1 L.LP Nos 50.00
217 1 Irom pipe 4"x10' Nos 122.00
217 2 Irom pipe 4"x20' Nos 1.00
217 3 Iron pipe 4"x5' Nos 39.00
217 4 Iron pipe 5"x5' Nos 11.00
217 5 Iron pipe 5"x10' Nos 45.00
218 1 Handle (big) Nos 8.00
218 2 Handle (small) Nos 8.00
219 1 Bend Nos 90.00
220 1 Wheel (big) Nos 18.00
220 2 Wheel (small) Nos 20.00
221 1 Foot valve Nos 34.00
222 1 Slide wrench Nos 4.00
222 2 Pipe wrench Nos 1.00
223 1 Washer (thin) Nos 621.00
223 2 Washer (thick) Nos 67.00
224 1 Jerrican (5 litre) Nos 33.00
225 1 Strecher Nos 10.00
226 1 Belcha Nos 288.00
227 1 Gaiti Nos 6.00
228 1 Radio Nos 17.00
229 1 Water filter Nos 20.00
230 1 Aluminium mug Nos 32.00
231 1 Weing scale big Nos 3.00
231 2 Pocket scale Nos 51.00
232 1 Stathescope Nos 21.00
232 2 Thermometer Nos 15.00
233 1 Plastic bowl Nos 16.00
234 1 Water tank Nos 2.00
235 1 Water Pump Nos 2.00
236 1 Water Purification Plant Nos 4.00
237 1 Zodiac Boat Nos 8.00
237 2 Engine of Zodiac Boat Nos 10.00
237 3 Speed Boat (Plastic) Nos 1.00
238 1 Kitchen Trailer (mobile) Nos 3.00
239 1 Loader Scoop Nos 1.00
240 1 Tent GO med Nos 12.00
302 1 Air Pillow Nos 724.00
303 1 Bed Sheet Nos 724.00
304 1 Tourch Light - 2 battery Nos 722.00
305 1 Malamine plate Nos 725.00
306 1 Malamine Glass Nos 724.00
307 1 Rain Coat Nos 723.00
308 1 Mosquito Net Nos 725.00
309 1 First Aid Kit Nos 66.00
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INVENTORY STATUS REPORT OF EMERGENCY SUPPLIES (WITHOUT COST)

Item Code |ltem Type |ltem Name Unit Quantity
309 2 First Aid Box-(Medicine) Box 1.00
310 1 Life Jacket Nos 147.00
310 2 Life Boya Nos 334.00
311 1 T-shirt Nos 1,393.00
312 1 Survival Kit Bag Nos 725.00
313 1 Umbrella Nos 562.00
314 1 Blanket Nos 725.00
315 1 Gum boot Pairs 270.00
316 1 Water flusk Nos 725.00
317 1 Megaphone Nos 4.00
318 1 Cap (CARE Logo) Nos 1,295.00
319 1 Mattress Nos 28.00
320 1 Pillow Nos 44.00
321 1 Trousers Wet Weather Nos 354.00
801 10 Plastic Bow! ( 1 litre) Nos 93.00
801 11 Tea Spoon Nos 68.00
801 12 Plastic Water Glass Nos 178.00
801 14 Plastic Boium ( 6 litre) Nos 32.00
801 15 Plastic Chaluni Nos 14.00
801 16 Aluminum Bowl (15.50") Nos 32.00
801 17 Measuring Pot ( 4 pcs=1set) set 446.00
801 20 P.P. Bag (8"x11") Ib. 65.00
801 21 Canddle Pkt. 218.00
801 4 ORS Sachets 110,400.00
801 8 Plastic Jug Nos 12.00
801 9 Plastic Bow! (5 kg) Nos 43.00
901 22 Condom Nos 4,652.00
901 23 Sanitry Pad Nos 25.00
901 33 Stethoscope Nos 4.00
901 34 Blood Pressure Machine Nos 3.00
901 35 Thermometer Nos 18.00
901 37 Band-Aid (Container) Nos 6,900.00
901 39 Torch Light Nos 8.00
901 41 Rubber Sheet (5'x3") Nos 14.00
901 43 Towel (Medium size) Nos 32.00
901 46 Drum (Medium size) Nos 20.00
901 47 Scissor Nos 18.00
901 48 Trank (2x1.5x1.5) Nos 11.00
901 49 Kidney Tray Nos 20.00
901 50 Artery Forcep Nos 20.00
901 51 Sterile Gauge Nos 11.00
901 52 Disposal Gloves (7.5") Nos 73.00
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Training Unit, IFSP

Quarterly Training Status Report for The month of Octoher to Decemher’ 2001

SL#. Title of Training Total # of No of trainees Level of Participants Location
CARE Non-CARE Total
Session Male Female Male Female
1 |AIP Workshop. 1 2 0 29 6 37 UNO, LEBs, Stakeholder. Mirganj UP Under RFO.
2 |Basic Computer skill Training 4 4 3 37 1 45 CBHQ, Tongi PS Con. Room and JFO
FC, CDO, Accountant, CEO, XEN, Accounts officer,
AE, SDO, Asst. Accountant and CARE staff
3 |Basic Training for Community Based Volunteers 1 0 0 0 223 223 Community Based, Volunteer of respective upazila Kurigram & Nageshwari, Gaibandha,
(CBY) Sariakandhi, Dherai, karimgonj & Netrokona,
Nikli
4 |BUILD PCM 1 29 2 0 0 31 CARE IFSP staff MFO
5 |Community Maintenance Activity workshop 1 0 0 24 11 35 Chairman, Chief Executive, SDO, Commissioners & MFO training room
other community maintenance committee, APM, POs,
APO, AA
6 |Computer Training on Powerpoint Software 1 7 0 0 0 7 TO, PO BFO Training Room
7  |Contractor Training 1 0 0 16 0 16 Contractors Nikli office
8 |Court Yard Session. 887 0 0 13611 11364 24975 |Stakeholder, LEBs, Community. Ward level under different FO
9 |Cross visit at SHAKTI Project 1 6 0 0 0 6 PM, APM, PO & APO Rajshahi town
10  |District DMC Training 4 0 0 110 4 114 UP, Govt. official, Teacher UP office at Sylhet
Effective office communication and report writing
1 1 14 6 0 0 20 POs, APOs, TOs CEC, Dhaka
12 |Environmental Awareness Training 6 0 0 129 32 161 LEBs & Elites Different Field office
13 |Follow up training on home gardening (old villages) 141 0 0 30 2818 2848  |Village level home gardener Different villages of kurigram sadar,
Nageshwari, Rawmari, Mohangonj,
Karimgonj upazila
14  |Follow up workshop on IFSP regional concept 1 23 4 0 0 27 CARE IFSP staff MFO
15 |FPHNE refresher Training 1 0 0 0 3 3 Supervisors & DOs Nikli office
16  |Gram Police 1" 0 0 157 0 157 |Gram Police, CUP, SUP Union Parishad under different FO
17 |Leadership & Awareness training of Female 39 )
member 3 0 4 0 35 Female member, APO Hotel Tillottama. Rangpur, BFO
18 |LPS Foundation Training 87 1381 436 1817  |LPS President, secretary and member FPP villages
19 |[MYP Workshop 4 5 0 218 54 277 LEBs, Stakeholder, GO/NGO officials & Local elites. |Mirganj UP Under RFO & Diff UP
20 |Orientation on FPHNE guideline & Reporting formats. 4 0 0 3 21 24 Supervisor, DO, Manager Mohangonj, Gaibandha, Sariakandhi
21 |Orientation Session on Arsenic 1 0 0 19 4 23 LPS & villagers Different villages of Karimgonj
Upazila
22 |Orientation Session on IGA/FGA 1 12 1 0 0 13 PO, APO CBHQ




Training Unit, IFSP

Quarterly Training Status Report for The month of Octoher to Decemher’ 2001

SL#. Title of Training Total # of No of trainees Level of Participants Location
CARE Non-CARE Total
Session Male Female Male Female

23 |Planning Workshop 1 0 0 28 5 33 SAE, WA, Chairman, Members, LPS member, Shaghata Upazila complex
Coordinator, Mamager, UNO

24 |PNGO Foundation training (DMP & SHAHAR) 3 (0] 0 60 34 94 FC, CDO, HEO, CO, FO, AO, AAA, Com. Organizer,|GTI Training center, CDA-Dinajpur, TMSS-
SDO, DM & Volunteer Bogra

25  |Principal and values 2 5 1 0 0 6 PO, APO &Guard Surjo skiha, Dinajpur

26  |Project Design & Proposal Writing 1 0 0 2 2 Project Director, Manager MDC Lalmatia, Dhaka

27 |Project Inception Session ( Upazila & Distric level ) 4 0 0 246 15 261 District & Upazila level Officials, Journalist, local elite & District & Upazila conference room, Kurigram
political leader. & RFO

28 [Right Based Training 1 0 0 21 6 27 Chairman, Member, Secretary MFO

29 [Risk & Resource mapping 9 0 0 161 87 248 UP members, volunteers and local elits and others. ~ |UP offices

30 |Sharing Session of BUILD project 1 1 1 0 0 12 APC,PM, APM, TO (M & E), TO (Trg.) BFO Training Room

31 [Sharining workshop on Baseline survey (Health) 1 2 7 11 16 36 HVs, HEOs, FC Tongi PS conference room

through PME

32 |Simulation of Disaster 7 0 0 170 62 232 UP members, volunteers and local elits and others.  |UP office at Barisal

33  [Staff orientation on LPS foundation training 4 3 3 1 4 1 APO, Supervisors Kurigram, Nageshwari, Rawmari, Rajibpur

34 |Stakeholder Training 153 0 0 3067 2276 5343  |Stake holders Ward level under different FO

35 |Technical Training on Implementation & Monitoring 10 7 8 116 5 206 APM,FE,AFE, APO (OP), Manager, Supervisor (T),  |Mohangonj, Karimgonj, Nikli
TF, DO (OP), SAE

36 [TOT on Micro Enterprise 1 1 2 12 17 32 APOs, FOs Banchata sheka, Jessore

37 |Training on DMP 1 3 1 0 0 4 TO, APO, AFE, FE CARE Sylhet office

38 |Training on Facilitation skill 1 11 11 0 0 22 PO, APO CBHQ

39 [Training on GPS survey 2 1 0 10 0 21 FE, AFE, TF Gaibandha Office

40 |Training on HG & Plantation monitoring & Reporting 3 8 4 15 5 32 APM, APO, FT, Manager, Supervisor, DO Kurigram, Nageshwari, Rawmari,

41 |Training on Pest Management & Vegetable 3 48 27 0 0 75 APO, PO, TO, APM Hotel Tillottama, Rangpur, BFO

Production.

42 |Tree Plantation (PG/IG) Training 4 0 0 77 80 157 UNO,UEs,SAEs, COs,CUP,FMUP, SUP Different UZ, HQ-JFO

43 [Union DMC Training 168 0 0 3180 1009 4189  |UP Elected Bodies, School Teachers, Govt. Officials, |Different UP office
NGO Rep. Anse/VDP, and Elites, Freedom fighter,
bussiness man, UDMC members, religion leader




Training Unit, IFSP

Quarterly Training Status Report for The month of Octoher to December' 2001

SL#. Title of Training Total # of No of trainees Level of Participants Location
CARE Non-CARE Total
Session Male Female Male Female
44 |Upazila Based LPS President, Secretary Training 19 0 0 395 48 443 LPS President, secretary, UP member, Chairman Mohangonj, Dherai, Kurigram, Nageswari,
Rawmari, Rajibpur
45  |Upazila DMC Training 5 0 0 121 22 143 GoB official UP Official social worker, NGO rep, Different Upazila hall room

School teacher, Fredom fighter, Business man,Elites

46 |Village based basic Training on Home gardening 200 0 0 0 3910 3910  [Village level home gardener FPP villages

47 |Villages based followup training 1 0 0 0 1 1 Village level home gardener (old) Different village of Nikli

48  |Volunteer training 87 0 0 1600 984 2584  |UDMC members, Community Volunteers and others  |Different UP office

49  |Workshop on CRMC Formation process 1 4 3 18 6 31 PC, CDO, CO, FO, SDO, PM, APM, PO, APO, Tongi PS Con. room
Chairman

50 [Workshop on Future Programming Direction 1 8 1 0 0 9 CARE Rl staff MFO Conference Room

51  |Workshop on IFSP regional (piloting) 1 21 8 0 0 29 CARE IFSP staff MFO

52  [Workshop on Infrastructure Design 1 4 1 5 1 1 AE, SAE, SDO, commissioners, APM, TO, APO SHAHAR Training room

53  [Workshop on Monitoring Systemization 1 2 2 8 3 15 FC, CO, CDO, HEO, PM, PO, APO MFO Training room

54 [Workshop on PNGO Financial Guideline 1 5 1 8 3 17 ED, FC, Chief Executive Officer, Commissioners, OM,|MFO Training room
PM, PO, FO, APO

55 |Workshop on vocational training compile planning & 1 4 2 13 3 22 FC, CDO, PM, APM, PO, APO UFO con. Room

community cleaning day observance plan

56 [Worshop on health, Hygiene & Nutrition 2 4 3 23 22 52 FE, HEO, CDO, PM, PO,APO, AAO Banchata sheka, Jessore
Sub Total 1874 334 106 25132 23646 49218
CARE Non CARE
Male 334 25132 CARE 440
Female 106 23646 Non CARE 48778

Grand Total: 440 48778 Grand Total: 49218






